
 

Additional Maintenance Funding 2023/24 and 2024/25 – Network North Funding 
‘Made possible by reallocated HS2 Funding’ 

Progress Report – January 2025 

Scheme Name/ 
Location Scheme Extents Works 

Area (m2) Current Scheme Status 

A4198 Thamesdown 
Drive 

Cricklade Road to Elstree 
Way (south-west bound 
carriageway) 

4600 Design complete, works 
ordered, works programmed 
late January 2025 

A4311 Cricklade Road Thamesdown Drive to 
Groundwell (southbound 
carriageway) 

3000 Design complete, works 
ordered, works programmed 
late February 2025 

B4005 New Road, 
Chiseldon 

A346 to Baldwin Close 4660 Design complete, works 
ordered, works programmed 
late February/early March 2025 

Great Western 
Hospital 

Access Roads (extent of 
public highway) 

2900 Design complete, works 
ordered, works programmed 
early March 2025 

B4289 Westcott Place 
(Reserve scheme) 

Full length TBC Design progressing, no works 
currently planned. 

 


