

# **Monthly Newsletter No 11**

## **Cavendish Square Regeneration Project**

### **August 2007**

#### **Advance Notice**

**Priory Road footway to close completely for two weeks from 28<sup>th</sup> August.**

To enable the estate roads to be constructed for phase 3 of the new housing it has been agreed, with Health and Safety in mind, that the safest possible way of completing the construction works crossing Priory Road will be to close the footway completely for two weeks, from the 28<sup>th</sup> August.

#### **School**

The top surface of the Multi Use Games Area (MUGA) will be applied during August.

#### **Residential Housing**

The demolition of St Clements Court has now completed. Good progress is being made on phase 2. During August works to the roads and drains will continue.

#### **Retail Shopping Centre**

The former Kwik Save unit has been demolished. The works to the first phase of the new shops is nearing completion. Fit-out works are now being undertaken so that units can open in late September.

Work will commence on demolishing the stairwells to the vacant flats during August.

This newsletter will as be displayed on the Cavendish Square website, at [www.swindon.gov.uk/cavendishsquare](http://www.swindon.gov.uk/cavendishsquare)