

# **Monthly Newsletter No 8 Cavendish Square Regeneration Project May 2007**

## **School**

Due to the cold night temperatures the polymeric surface could not be laid on the multi use games area. This work has now been scheduled for the school half term at the end of May.

The turf to the school football pitch has now been laid.

## **Residential Housing**

Works have commenced on phase 2 of the building of the new houses. The demolition of St Clements Court, planned for the end of April, will take place during May.

## **Retail Shopping Centre**

The works planned for this month are:

- Excavation of foundations
- Commencement of drainage works
- Forming entrance of Royston Road to the residential site.
- Delivery of steel frame for erection.

## **Additional Information**

Some recently asked questions:

Q. Will Priory Road be closed during the works?

A. No, there are some works planned for Priory Road, however both the road and the footpath will be kept open at all times.

This newsletter will as be displayed on the Cavendish Square website, at [www.swindon.gov.uk/cavendishsquare](http://www.swindon.gov.uk/cavendishsquare)