

# **Cavendish Square Regeneration Project**

## **Monthly Newsletter No 1**

As agreed at the Cavendish Square public meeting on 10 July 2006, this is the first monthly newsletter showing the planned regeneration works for the month ahead. This newsletter covers the period up to 25 August 2006. Following newsletters will also include works completed in the previous month as well as works planned for the month ahead.

### **Residential Housing**

Construction of a new road off Whitbourne Avenue and upgrading of existing roadways.

### **Supported Housing**

Upgrading of existing roadways

### **Retail Shopping Centre**

No works scheduled for this month

### **School**

Commence construction of football pitch and emergency road from Wimpole Close.

Commence construction of new car park within the school

Commence construction of the Multi Use Games Area

- Relocate play area and clear site
- Levelling works
- Install new ducting and kerbs
- Erect new fence

Erection of temporary screens and commencement of demolition works to part of the former infants school and Parks Centre.

### **Additional Information**

A 'Questions and Answers Book' will be placed in the Library into which any questions about the project can be written. Answers to the questions will then be published in following the monthly Newsletter.

This newsletter will also be displayed on the Cavendish Square website, at [www.swindon.gov.uk/cavendishsquare](http://www.swindon.gov.uk/cavendishsquare)

Newsletter No 2 will be issued in early September.